

Site HOTO Report — SYL_X0247

Project Tiger · Dhaly Infratech → Alliance Computers Limited · Generated 27-Oct-2026 01:49 BD time

73%

FORM COMPLETION

0/0

CHECKLIST OK

2

OPEN SNAGS

2

TOTAL SNAGS

35

PHOTOS ATTACHED

Incomplete: the following expected fields were left blank in this submission — Site Photo, DG Meter Photo, Fuel Gauge Photo.

SITE & HANDOVER DETAILS

SITE CODE	SYL_X0247	ZONE	Sylhet
HOTO DATE	2026-09-07	DISTRICT	Sunamganj
HANDOVER ORG	Dhaly Infratech	TAKEOVER ORG	Alliance Computers Limited
HANDOVER PERSON	Md. Eidris Ali	TAKEOVER PERSON	Md. Ismail Hossain
HANDOVER PHONE	01750537433	TAKEOVER PHONE	01847426858
INSPECTED BY	Ismail Hossain	SECURITY GUARD	—
ACCESS KEY HANDED OVER	—	SITE TYPE	GFT
BTS TYPE	Indoor		
SHARED WITH OPERATOR	No	SHARED OPERATOR NAME	N/A

GENERATOR INFORMATION

DG BRAND	Welland Power	GENSET ASSET NO.	N/A
CAPACITY (KVA)	20	TYPE	Can
FUEL TANK CAPACITY	2000	PRESENT RH	966.50
FUEL (NO WATER)	127 L	FUEL (TOTAL)	164 L
WATER AMOUNT	37 L	FUEL AMOUNT (WORD)	One Hundred Twenty Seven
DG SITE TYPE	Standard	DG LOCKED AFTER FUELING	Yes
DG PRESENT STATUS	OK	GENSET ON ALARM	OK
BATTERY BRAND	Lucas	BATTERY SERIAL	3F27GF12645425
BATTERY AH	100	ENGINE SERIAL	GV51790U
ATS BRAND	—	ATS MODE	Auto
RH METER TYPE	—	LAST SERVICE DATE	—
KEY TYPE	—	KEY STATUS — BTS	—
KEY STATUS — DG ROOM	—		

ACTIVE DG	1	CONNECTED FUEL TANKS	1
FAULTY/DISCONNECTED DG	0	FAULTY/DISCONNECTED TANKS	0

CONNECTED GENERATOR CHECKLIST & READINGS

ITEM	VALUE	ITEM	VALUE
------	-------	------	-------


SNAGS FOUND (2)

SNAG #	SYSTEM	CATEGORY	COMPONENT	STATUS	OBSERVATIONS	ACTION	PHOTO
S-160	General	—	DG canopy	Faulty	Broken, per remarks (all checklist rows above were marked OK, so this is an additional physical issue noted only in remarks) (from paper HOTO checklist PDF, transcribed 2026-09-16)	Open	—
S-161	General	—	DG controller protection setup	Faulty	Noted as 'DG controller protection setup not OK' (word before 'not ok' is ambiguous, reads roughly 'sefap') (from paper HOTO checklist PDF, transcribed 2026-09-16)	Open	—

DEFICIENCIES & SAFETY REMARKS

DG MAJOR DEFICIENCIES	DG canopy broken; DG controller protection setup/scrap not OK
SAFETY REMARKS	—
GENERAL REMARKS	PDF checklist notes: Site ID reads 'SYL-X0247' matching filename. DG last servicing date recorded as 31-4-26 (note: April only has 30 days, likely a handwriting/date error - could be 30-4-26 or 31-3-26; flagging for human review). ATS Brand field left blank. No hoto_date could be determined since the Date of Handover row was left blank on this form. This site likely already has a submitted (non-placeholder) visit in the DB per task context; use these values only to fill gaps.

SITE PHOTOS

Not Filled Site / Nameplate	Not Filled DG RH / Meter	Not Filled Fuel Gauge		
				
Additional	Additional	Additional	Additional	Additional

Md. Eidris Ali

Handed Over By · Dhaly Infratech
01750537433

Date: _____

Md. Ismail Hossain

Taken Over By · Alliance Computers
Limited
01847426858

Date: _____

BL Concern · Name / Signature

Date: _____

APPENDIX — PHOTO EVIDENCE (35)

Full-size reference photos for SYL_X0247, grouped by type and numbered for cross-reference against the tables above.

ADDITIONAL PHOTOS (35)



Photo 1 — Additional Photos 1




Photo 2 — Additional Photos 2



Photo 3 — Additional Photos 3



Photo 4 — Additional Photos 4



SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 5 — Additional Photos 5




SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 6 — Additional Photos 6



SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 7 — Additional Photos 7



SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 8 — Additional Photos 8



SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 9 — Additional Photos 9



SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 10 — Additional Photos 10



Photo 11 — Additional Photos 11



Photo 12 — Additional Photos 12



Photo 13 — Additional Photos 13



Photo 14 — Additional Photos 14



Photo 15 — Additional Photos 15




Photo 16 — Additional Photos 16



SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 17 — Additional Photos 17



SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 18 — Additional Photos 18



SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 19 — Additional Photos 19




SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 20 — Additional Photos 20



SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 21 — Additional Photos 21



SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 22 — Additional Photos 22




Photo 23 — Additional Photos 23



Photo 24 — Additional Photos 24




Photo 25 — Additional Photos 25



Photo 26 — Additional Photos 26



Photo 27 — Additional Photos 27




Photo 28 — Additional Photos 28



Photo 29 — Additional Photos 29



Photo 30 — Additional Photos 30



Photo 31 — Additional Photos 31




Photo 32 — Additional Photos 32



Photo 33 — Additional Photos 33




Photo 34 — Additional Photos 34

SYL_X0247 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Site HOTO Report — SYL_X0247