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Site HOTO Report — DHK_X1925

Project Tiger - Dhaly Infratech - Alliance Computers Limited - Generated 25-Oct-2026 21:55 BD time

45%

FORM COMPLETION

0/0 0 0 41

CHECKLIST OK OPEN SNAGS TOTAL SNAGS PHOTOS ATTACHED

Incomplete: the following expected fields were left blank in this submission — Site Type, BTS Type, Site Sharing, Site

Photo, DG Meter Photo, Fuel Gauge Photo.

SITE & HANDOVER DETAILS

SITE CODE

HOTO DATE

HANDOVER ORG

HANDOVER PERSON

HANDOVER PHONE

INSPECTED BY

ACCESS KEY HANDED OVER

BTS TYPE

SHARED WITH OPERATOR

DHK_X1925

2026-09-01

Dhaly Infratech

Md. Kabir Hossen

01958313020

Md. Mahabur Rahman
Not Filled

Not Filled

GENERATOR INFORMATION

ZONE

DISTRICT

TAKEOVER ORG

TAKEOVER PERSON

TAKEOVER PHONE

SECURITY GUARD

SITE TYPE

SHARED OPERATOR NAME

Sylhet

Narsingdi

Alliance Computers Limited
Md. Mahabur Rahman

01615220637

Not Filled

DG BRAND

CAPACITY (KVA)

FUEL TANK CAPACITY

FUEL (NO WATER)

WATER AMOUNT

DG SITE TYPE

DG PRESENT STATUS

BATTERY BRAND

BATTERY AH

ATS BRAND

RH METER TYPE

KEY TYPE

KEY STATUS — DG ROOM

Site HOTO Report — DHK_X1925

Welland Power
22
2000
261 L
44 L
Standard
OK
Hamko
100

Bengla (illegible, approx)

GENSET ASSET NO.

TYPE

PRESENT RH

FUEL (TOTAL)

FUEL AMOUNT (WORD)

DG LOCKED AFTER FUELING

GENSET ON ALARM

BATTERY SERIAL

ENGINE SERIAL

ATS MODE

LAST SERVICE DATE

KEY STATUS — BTS

Page 1 of 10

N/A

1235.7

305L

OK
P033XICG0221
UK-28654-9002904

Auto



ACTIVE DG — CONNECTED FUEL TANKS —

FAULTY/DISCONNECTED DG — FAULTY/DISCONNECTED —
TANKS

SNAGS FOUND (0)

No snags logged for this visit.

DEFICIENCIES & SAFETY REMARKS

DG MAJOR —
DEFICIENCIES

SAFETY —
REMARKS

GENERAL Digitized from scanned paper HOTO checklist (Narsingdi zone backfill). | PDF checklist notes: Site Address:

REMARKS CNB Bazar (handwritten). All connected-generator checklist rows ticked OK, disconnected generator/spare
parts section 'All OK'. DG last servicing date noted as 19.04.26. Fuel measurement formula:
(122x122x20.5/1000)=305L. Handover Status 'Completed' clearly ticked.

SITE PHOTOS

o ... "'~ Photo .. "hoto
Site / Not Filled pg RH / Meter Not Filled  Fye| Gauge
Nameplate

+

Not Filled

Additional Additional Additional Additional Additional Addi

Md. Kabir Hossen Md. Mahabur Rahman
Handed Over By - Dhaly Infratech Taken Over By - Alliance Computers BL Concern - Name / Signature
01958313020 Limited
01615220637
Date: Date:
Date:
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APPENDIX — PHOTO EVIDENCE (41)

Full-size reference photos for DHK_X1925, grouped by type and numbered for cross-reference against the tables above.

I ADDITIONAL PHOTOS (41)

1 Sept 2026 5:29:16 pm
Road
Ekduaria
DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 1 — Additional Photos 1

odel 720
Generator Controller mode!

1 Sept 2026 5:29:09 pm
Road

Ekduaria 1 Sept 2026 5:28:39 pm

DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 3 — Additional Photos 3 Photo 4 — Additional Photos 4
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DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 5 — Additional Photos 5

)
(ARREN]

1 Sept 2026 5:27:06 pm

ct Tiger HOTO

o
BD time

Photo 9 — Additional Photos 9

1 Sept 2026 5:27:16 pm

DHK_X1925 - Project Tiger HOTO
Addi nal Site Photo
09-Sep-2026 14:23 BD time

Photo 6 — Additional Photos 6

i e PN E 3

1 Sept 2026 5:25:16 pm
: *.—.}We?‘r ; Eoad
Tten BB ge_"xs ole

Ekduaria

DHK_X1925 Project
Additional Site Photo
09-Sep-2026 14:23 BD time

1 Sept 2026 5:16:19 pm
Road
Ekduaria

- Project Tiger HOTO
ional Site Photo
ep-2026 14:23 BD time

Photo 10 — Additional Photos 10
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DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 11 — Additional Photos 11

1 Sept 2026 5:14:23 pm
Road
Ekduaria

ct Tiger HOTO DHEK X1925 Project Tic
Additional Site Photo

i o
09-Sep-2026 14:23 BD time 09-Sep-2026 14:23 BD time

Photo 13 — Additional Photos 13

2 ] s 1 Sept 2026 5:12:53 pm
DHK_X1925 - Project Tiger HOTO E ; Road

. : Ekduaria
Additional Site Photo DHK_X1925 - Project Tiger HOTO

09-Sep-2026 14:23 BD time Additional Site Photo

09-Sep-2026 14:23 BD time

Photo 15 — Additional Photos 15 Photo 16 — Additional Photos 16
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05, 122>
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DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 18 — Additional Photos 18

Road
3 Ekduaria
DHK_X1925 Project
Additional Site Photo
09-Sep-2026 14:23 BD time

DHK_X1925 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

1 Sept 2026 4:54:39 pm
% y % = Road
197 i Ekduaria
DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

“ Road
Ekduaria

DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 21 — Additional Photos 21 Photo 22 — Additional Photos 22
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DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

==
=555

DHK_X1925 - Project Tiger HOTO

Additional Site Photo

09-Sep-2026 14:23 BD time

Photo 24 — Additional Photos 24

1 Sept 2026 4:53:39 pm
Road
Ekduaria

DEIK X1 9F% Projec iger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

DEHC X1 925 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 25 — Additional Photos 25

DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time Additional Site Photo

09-Sep-2026 14:23 BD time

DHK_X1925 - Project Tiger HOTO

Photo 27 — Additional Photos 27 Photo 28 — Additional Photos 28
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1 Sept 2026 4:50:42 pm

DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 30 — Additional Photos 30

™

DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

DHEK_ X 1925 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 32 — Additional Photos 32

DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

1925 =5

DH
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 33 — Additional Photos 33 Photo 34 — Additional Photos 34
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DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 35 — Additional Photos 35

ct Tiger HOTO
Additional Site oto
09-Sep-2026 1. 3 BD time

DHK_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 39 — Additional Photos 39
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Ekduaria

DHK_X1925 - Project Tiger HOTO
onal Site Photo
ep-2026 14:23 BD time

Photo 36 — Additional Photos 36

1 Sept 2026 4:45:217 pm
Road
Ekduaria
DHK TR Proj
Additional Site Ph
09-Sep-2026 14:23 BD time

Photo 38 — Additional Photos 38

1 Sept 2026 4:42:17 pm
Road
Ekduaria

_X1925 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 40 — Additional Photos 40
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1Sept2026 4:43:32 pm

DHK_X1925 - Project Tiger HOTO
nal Site Photo
p-2026 14:23 BD time

Photo 41 — Additional Photos 41
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