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Site HOTO Report — DHK_X2681

Project Tiger - Dhaly Infratech - Alliance Computers Limited - Generated 27-Oct-2026 02:36 BD time

45%

FORM COMPLETION

0/0 0 0

CHECKLIST OK OPEN SNAGS TOTAL SNAGS

40

PHOTOS ATTACHED

Incomplete: the following expected fields were left blank in this submission — Site Type, BTS Type, Site Sharing, Site
Photo, DG Meter Photo, Fuel Gauge Photo.

SITE & HANDOVER DETAILS

SITE CODE

HOTO DATE

HANDOVER ORG

HANDOVER PERSON

DHK_X2681
2026-08-31
Dhaly Infratech

Md. Kabir Hossen

ZONE

DISTRICT

TAKEOVER ORG

TAKEOVER PERSON

Sylhet
Narsingdi
Alliance Computers Limited

Md. Mahabur Rahman

HANDOVER PHONE 01958313020 TAKEOVER PHONE 01615220637
INSPECTED BY Md. Mahabur Rahman SECURITY GUARD _

ACCESS KEY HANDED OVER — SITE TYPE Not Filled
BTS TYPE Not Filled

SHARED WITH OPERATOR Not Filled SHARED OPERATOR NAME —

GENERATOR INFORMATION

DG BRAND FG Wilson GENSET ASSET NO. N/A
CAPACITY (KVA) 30 TYPE —
FUEL TANK CAPACITY 2000 PRESENT RH 3389
FUEL (NO WATER) 419 L FUEL (TOTAL) 419 L
WATER AMOUNT N/A (noted explicitly as NJ/A o FUEL AMOUNT (WORD) —

L
DG SITE TYPE Standard DG LOCKED AFTER FUELING —
DG PRESENT STATUS OK GENSET ON ALARM oK
BATTERY BRAND — BATTERY SERIAL —
BATTERY AH 100 ENGINE SERIAL —
ATS BRAND — ATS MODE Auto
RH METER TYPE — LAST SERVICE DATE 2026-03-31

KEY TYPE
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KEY STATUS — BTS
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KEY STATUS — DG ROOM —

ACTIVE DG = CONNECTED FUEL TANKS —
FAULTY/DISCONNECTED DG — FAULTY/DISCONNECTED —
TANKS

SNAGS FOUND (0)

No snags logged for this visit.

DEFICIENCIES & SAFETY REMARKS

DG MAJOR _
DEFICIENCIES

SAFETY —
REMARKS

GENERAL Digitized from scanned paper HOTO checklist (Narsingdi zone backfill). | PDF checklist notes: Site Address:

REMARKS Shaplamor (handwritten). Engine serial number and DG Battery Brand/SN fields left blank. Top note
explicitly states water content as 'N/A' (unlike other sites which had a water figure). All connected-
generator checklist rows ticked OK, disconnected section 'All OK'. DG last servicing date 31.03.26 - note
this is the same date format style as 'Date of Handover' field (31-08-26) written further down; the two dates
are different and not to be confused. Fuel tank measurement formula: (122x122x28.2/1000)=419L.
Handover Status checkbox mark is a bit ambiguous (‘OK"' written with tick near Completed column) but
interpreted as Completed.

SITE PHOTOS

S . "'~ Photo .+ 7hoto
Not Filled gjte / Not Filled pG RH / Meter Not Filled ' Fye| Gauge

Nameplate

Additional Additional Additional Additional Additional Addi

Md. Kabir Hossen Md. Mahabur Rahman
Handed Over By - Dhaly Infratech Taken Over By - Alliance Computers BL Concern - Name / Signature
01958313020 Limited
01615220637
Date: Date:
Date:
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APPENDIX — PHOTO EVIDENCE (40)

Full-size reference photos for DHK_X2681, grouped by type and numbered for cross-reference against the tables above.

I ADDITIONAL PHOTOS (40)

DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

-

Photo 3 — Additional Photos 3

Site HOTO Report — DHK_X2681

- ! -
; -

P N R — . |
DHK_X268 Project Tiger HOTO
Additional Photo
09-Sep-2026 14:23 BD time

Photo 2 — Additional Photos 2

31 Aug 2026 12:15:24.prm

DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 4 — Additional Photos 4
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DHK_X2681 -

09-Sey

Project Tiger HOTO

DHK_X2681 -
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 5 — Additional Photos 5

DHK_X2681

DHK_X2681 Project Tiger HOTO

Additional Site Photo
09-Sep-2026 14:23 BD time

DHK

DHK_X2681 -
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 9 — Additional Photos 9
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Additional Site Photo
26 14:23 BD time

2681,

#31 Aug 2026 12:15:03 pm

Project Tiger HOTO

Photo 6 — Additional Photos 6

31 Aug 2026 12:08:40 pm

Project Tiger HOTO

tional Site Photo
09-Sep-2026 14:23 BD time

Photo 8 — Additional Photos 8

Project Tiger HOTO

Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 10 — Additional Photos 10



31 Aug 2026.12:06:27 pm

DHK_X2681 - Project Tiger HOTO
Addltlonal Slte PhOto DHK_X2681 - Project Tiger HOTO
09-Sep-2026 14:23 BD time Additional Site Photo

09-Sep-2026 14:23 BD time

Photo 11 — Additional Photos 11

[
LT -

31 Aug 2026 12/01:0€ DHK.—.X2681. - Project Tiger HOTO
Additional Site Photo
SR alSe Photo 09-Sep-2026 14:23 BD time

09-Sep-2026 14:23 BD time

DHK_X2681 Project Tiger HOTO

Photo 14 — Additional Photos 14

DHK_X2681 - Project Tiger HOTO
Additional Site Photo DHK_X2681 - Project Tiger HOTO
09-Sep-2026 14:23 BD time Additional Site Photo

09-Sep-2026 14:23 BD time

31 Aug 2026 11:56:43 am

Photo 15 — Additional Photos 15 Photo 16 — Additional Photos 16
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DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

#

09-Sep-2026 14:23 BD time

» 31 Aug 2026 11:46:53 am

DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 21 — Additional Photos 21
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DHK_X2681 -

e s

Project Tiger HOTO

Additional Site Photo
09-Sep-2026 14:23 BD time

=
E
| 81 Aug 2026 11:51:58 am

DHK_X2681 Project Tiger HOTO
Additional Site Photo

DHK_X2681

Photo 18 — Additional Photos 18

31 _Aug 2026 11:47:06 am

Project Tiger HOTO

Additional Site Photo
09-Sep-2026 14:23 BD time

DHK_X2681 -

Photo 20 — Additional Photos 20

Project Tiger HOTO

Additional Site Photo
09-Sep-2026 14:23 BD time
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DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 23 — Additional Photos 23

DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 25 — Additional Photos 25

- &
- 31 Aug 2026
DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 27 — Additional Photos 27
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DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 24 — Additional Photos 24

31 Aug 2026 11:43:03 am

DHK_X2681 Project Tiger HOTO
Additi I Site Photo
09-Sep-2026 14:23 BD time

Photo 26 — Additional Photos 26

81 AUg 2026 11:41:28 am.
DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 28 — Additional Photos 28
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371 Aug 2026 11:37:53 am

i dye Y >
DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

DHK_X2681 - Project Tiger HOTO
Addi nal Site Photo
09-Sep-2026 14:23 BD time

Photo 30 — Additional Photos 30

) & 2026 11:36:46 am
DH 2681 Project Tiger HOTO DHK_X2681 Project Tiger HOTO
Additional Site Photo Additional Site Photo

09-Sep-2026 14:23 BD time 09-Sep-2026 14:23 BD time

- Project Tiger HOTO 2681 - Project Tiger HOTO
ite Photo ional Site Photo
09-Sep-2026 14:23 BD time ep-2026 14:23 BD time

Photo 33 — Additional Photos 33 Photo 34 — Additional Photos 34
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DHK X2681 - Project Tiger HOTO

Additional Site Photo

09-Sep-2026 14:23 BD time

Photo 35 — Additional Photos 35

1 Aug 2026 12:03:25 pm
23.926552N 90.709785E
Narcinadi Dictrict
DHK_X2681 Project Tiger HOTO

Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 37 — Additional Photos 37

3“ Aug 2026 12:00:04 pm
2379257650N 90.707957E

N arcin~adAdi Nictrint

DHK_X2681 - Projec
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 39 — Additional Photos 39
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DHK_X2681 -

Q. IL),

DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 36 — Additional Photos 36

| 23.925738N.90.7079
Project Tiger HOTO

Additional Site Photo

09-Sep-2026 14:23 BD time

Photo 38 — Additional Photos 38

31 Aug 2026 12:03:Z
23.926552N 90.70
Nlarcin~adAi N

DHK_X2681 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:23 BD time

Photo 40 — Additional Photos 40
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