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Project Tiger - Dhaly Infratech — Alliance Computers Limited - Generated 07-Sep-2026 20:53 BD time

91% 15/15 0 0 17

FORM COMPLETION CHECKLIST OK OPEN SNAGS TOTAL SNAGS PHOTOS ATTACHED

Incomplete: the following expected fields were left blank in this submission — Site Sharing.

SITE & HANDOVER DETAILS

SITE CODE DHK_X4606 ZONE Sylhet

HOTO DATE 2026-09-03 DISTRICT Kishoreganj

HANDOVER ORG Dhaly Infratech TAKEOVER ORG Alliance Computers Limited

HANDOVER PERSON Sree Bishwajeeet Kumar TAKEOVER PERSON Md Kobir Hossain

HANDOVER PHONE 018509550252 TAKEOVER PHONE 01958313020
INSPECTED BY Sojib Hossan SECURITY GUARD No

ACCESS KEY HANDED OVER — SITE TYPE GF-RT

BTS TYPE Outdoor

SHARED WITH OPERATOR Not Filled SHARED OPERATOR NAME _

GENERATOR INFORMATION

DG BRAND Welland Power GENSET ASSET NO. —

CAPACITY (KVA) 22 TYPE _

FUEL TANK CAPACITY 2000 PRESENT RH 2089

FUEL (NO WATER) 244 L FUEL (TOTAL) 270 L

WATER AMOUNT 26 L FUEL AMOUNT (WORD) Two Hundred Seventy Liters
DG SITE TYPE — DG LOCKED AFTER FUELING Yes

DG PRESENT STATUS oK GENSET ON ALARM oK

BATTERY BRAND Hamko BATTERY SERIAL PO33WLAGO0107
BATTERY AH — ENGINE SERIAL UK255709001977
ATS BRAND Narada ATS MODE Auto

RH METER TYPE — LAST SERVICE DATE —

KEY TYPE Local Key KEY STATUS — BTS —

KEY STATUS — DG ROOM Local
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ACTIVE DG 1 CONNECTED FUEL TANKS 1

FAULTY/DISCONNECTED DG 1 FAULTY/DISCONNECTED 1
TANKS

CONNECTED GENERATOR CHECKLIST & READINGS

ITEM VALUE ITEM VALUE
Phase 3 Phase Voltage L1-N 232
Voltage L2-N 234 Voltage L3-N 229
Engine Brand Parking = Controller Status OK
Black Smoke Status oK DG Battery Charger oK
ATS Physical & Functional Status OK DG Automation (VDTC/RVDTC/Rectifier) per BL Standard oK
Fuel Preserved at Safe & Appropriate Location OK Exhaust Fan / Ventilation Sufficient When Running OK
Sufficient Water in Radiator & Battery oK DG Radiator Condition oK
DG Battery Condition OK DG Runs in Both Auto & Manual Mode OK
GENSET ON Alarm Functioning Properly oK Lub Oil Status (Level & Colour) OK
DG RH Meter Working Properly OK No Parts Missing (if missing, note in snags below) OK

SNAGS FOUND (0)

No snags logged for this visit.

DEFICIENCIES & SAFETY REMARKS

DG MAJOR DEFICIENCIES 1,DG Open Space
SAFETY REMARKS _

GENERAL REMARKS —

SITE PHOTOS

Site /
Nameplate

3 Sept 2026 5:40:46 pm

Additional Additional Additional Additional Additional Additic
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Sree Bishwajeeet Kumar
Handed Over By - Dhaly Infratech
018509550252

Date:
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Md Kobir Hossain

Taken Over By - Alliance Computers
Limited
01958313020

Date:
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APPENDIX — PHOTO EVIDENCE (17)

Full-size reference photos for DHK_X4606, grouped by type and numbered for cross-reference against the tables above.

I REQUIRED SITE PHOTOS (3)

Warning! Mains elect
Attention! Réseau ¢/

WS L R - H-Azi 7 1
iAdvertencial Red elc: “slar otros lugares antes de trabajar!
Cevesbie s/ b

T

DEEP SEA ELECTRONICS

3 Sept 2026 5:32:13 pm
Agarpur

3'Sept 2026 5:39:49 pm
Agarpur

DHK_X4606 - Project Tiger HOTO
Site / Nameplate Photo
04-Sep-2026 20:17 BD time

DHK_X4606 - Project Tiger HOTO
DG RH / Meter Photo
04-Sep-2026 20:17 BD time

Photo 1 — Site / Nameplate Photo 2 — DG RH / Meter

Orro AG Pro

DHK_X4606 Project Tiger HOTO
Fuel Gauge Phot

04-Sep-2026 20:17 BD time

Photo 3 — Fuel Gauge
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I ADDITIONAL PHOTOS (14)

3 Sept 2026 6:07:41 pm
Agarpur
DHK_X4606 - Project Tiger HOTO
Additional Site Photo
04-Sep-2026 20:17 BD time

Photo 4 — Site Context 1

3.Sept 2026'5:40:49 pm

DHK_X4606 - Project Tiger HOTO
Additional Site Photo
04-Sep-2026 20:17 BD time

Photo 6 — Site Context 3
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'3 Sgpi2026 5:40:53 pm

DHK_X4606 - Project Tiger HOTO
Additional Site Photo
04-Sep-2026 20:17 BD time

Photo 8 — Site Context 5
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3 Sept 2026 5:41:31 pm
; Agarpur
DHK _X4606 - Project Tiger HOTO
Additional Site Photo
04-Sep-2026 20:17 BD time

Photo 5 — Site Context 2

3 Sept 2026 5:40:46 pm

DHK_X4606 - Project Tiger HOTO
Additional Site Photo
04-Sep-2026 20:17 BD time

Photo 7 — Site Context 4

3/Sept 202
/.

6 - Project Tiger HOTO
I Site Photo
026 20:17 BD time

Photo 9 — Site Context 6
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Warning! Mains elect: ‘late elsewhere before working! 5
Attention! Réseau ¢/ ‘soler ailleurs avant de travailler! D =
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iAdvertencial Red cic “iar otros lugares antes de trabafar! Warning! Mains electric, isolate clsewhere before working!
\ BHMMAHME! CeTeBbIe =/1 A THHIECKIe, MIOMPOBaTE c Attention! Réseau électrique, isoler ailleurs avant de travailler!
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iAdvertencial Red eléctrica, aislar otros lugares antes de trabajart

--] DEEP SEA ELECTRONICS

3 'Sept 2026 5:39:49 pm
Agarpur

DHK_X4606 - Project Tiger HOTO DHK_X4606 - Project Tiger HOTO
Additional Site Photo Ad nal Site Photo
04-Sep-2026 20:17 BD time 04-Sep-2026 20:17 BD time

Photo 10 — Site Context 7

DH X4606 Project Tiger HOTO
Additional Site Photo tional Site Photo
04-Sep-2026 20:17 BD time 04-Sep-2026 20:17 BD time

3 Sept 2026 5

DHK_X4606 - Project Tiger HOTO
Additional Site Photo

- Project Tiger HOTO

04-Sep-2026 20:17 BD time ional Site Photo

ep-2026 20:17 BD time

Photo 14 — Site Context 11 Photo 15 — Site Context 12
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3 Sept 2026 5:32:13 pm
Agarpur

DHK_X4606 - Project Tiger HOTO DHK_X4606 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
04-Sep-2026 20:17 BD time 04-Sep-2026 20:17 BD time

Photo 16 — Site Context 13 Photo 17 — Site Context 14
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