

Site HOTO Report — SYL_X0218

Project Tiger · Dhaly Infratech → Alliance Computers Limited · Generated 10-Sep-2026 20:56 BD time

55%

FORM COMPLETION

0/0

CHECKLIST OK

3

OPEN SNAGS

3

TOTAL SNAGS

50

PHOTOS ATTACHED

Incomplete: the following expected fields were left blank in this submission — Site Type, BTS Type, Site Sharing, Site Photo, Fuel Gauge Photo.

SITE & HANDOVER DETAILS


SITE CODE	SYL_X0218	ZONE	Sylhet
HOTO DATE	2026-09-07	DISTRICT	Sylhet
HANDOVER ORG	—	TAKEOVER ORG	—
HANDOVER PERSON	Ali Bahar	TAKEOVER PERSON	Md. Hemayetul Islam
HANDOVER PHONE	01778750969	TAKEOVER PHONE	01847426813
INSPECTED BY	Ali Bahar	SECURITY GUARD	—
ACCESS KEY HANDED OVER	—	SITE TYPE	Not Filled
BTS TYPE	Not Filled		
SHARED WITH OPERATOR	Not Filled	SHARED OPERATOR NAME	—

GENERATOR INFORMATION

DG BRAND	Tempest	GENSET ASSET NO.	—
CAPACITY (KVA)	20	TYPE	—
FUEL TANK CAPACITY	2000	PRESENT RH	3042
FUEL (NO WATER)	— L	FUEL (TOTAL)	211 L
WATER AMOUNT	— L	FUEL AMOUNT (WORD)	—
DG SITE TYPE	—	DG LOCKED AFTER FUELING	—
DG PRESENT STATUS	OK	GENSET ON ALARM	—
BATTERY BRAND	Hankook	BATTERY SERIAL	PO3WIDE0532
BATTERY AH	100	ENGINE SERIAL	GN66044U910712C
ATS BRAND	—	ATS MODE	—
RH METER TYPE	Manual meter	LAST SERVICE DATE	2026-06-19
KEY TYPE	—	KEY STATUS — BTS	—
KEY STATUS — DG ROOM	—		

ACTIVE DG	—	CONNECTED FUEL TANKS	—
FAULTY/DISCONNECTED DG	—	FAULTY/DISCONNECTED TANKS	—




SNAGS FOUND (3)

SNAG #	SYSTEM	CATEGORY	COMPONENT	STATUS	OBSERVATIONS	ACTION	PHOTO
S-116	General	—	(from HOTO Telegram group photo -- needs review)	Faulty	Auto-tagged as Snag from imported chat photo; please fill in the actual system/category/observation.	Open	
S-117	General	—	(from HOTO Telegram group photo -- needs review)	Faulty	Auto-tagged as Snag from imported chat photo; please fill in the actual system/category/observation.	Open	
S-118	General	—	(from HOTO Telegram group photo -- needs review)	Faulty	Auto-tagged as Snag from imported chat photo; please fill in the actual system/category/observation.	Open	

DEFICIENCIES & SAFETY REMARKS

DG MAJOR DEFICIENCIES	Need to do Radiator servicing; DG Engine condition very weak; DG canopy open and very poor; DG Room Rooftop fan faulty; DG Room bad condition (from paper handover checklist).
SAFETY REMARKS	—
GENERAL REMARKS	Technical fields backfilled from paper handover checklist photo (SYL_X0218_EXTRA_010.jpg) on 2026-09-09.

SITE PHOTOS

 Not Filled photo Site / Nameplate	 DG RH / Meter	 Not Filled photo Fuel Gauge			
 Additional	 Additional	 Additional	 Additional	 Additional	 Additional

Ali Bahar

Handed Over By · —
01778750969

Date: _____

Md. Hemayetul Islam

Taken Over By · —
01847426813

Date: _____

BL Concern · Name / Signature

Date: _____

APPENDIX — PHOTO EVIDENCE (50)

Full-size reference photos for SYL_X0218, grouped by type and numbered for cross-reference against the tables above.

REQUIRED SITE PHOTOS (1)



Photo 1 — DG RH / Meter

SNAG EVIDENCE PHOTOS (3)



**Photo 2 — S-116 — (from HOTO Telegram group photo
-- needs review)**



**Photo 3 — S-117 — (from HOTO Telegram group photo
-- needs review)**



Photo 4 — S-118 — (from HOTO Telegram group photo -- needs review)

ADDITIONAL PHOTOS (46)




Photo 5 — Additional Photos 1




Photo 6 — Additional Photos 2



Photo 7 — Additional Photos 3



Photo 8 — Additional Photos 4




Photo 9 — Additional Photos 5



Photo 10 — Additional Photos 6



Photo 11 — Additional Photos 7




Photo 12 — Additional Photos 8



Photo 13 — Additional Photos 9




Photo 14 — Additional Photos 10



Photo 15 — Additional Photos 11




Photo 16 — Additional Photos 12



Photo 17 — Additional Photos 13



Photo 18 — Additional Photos 14



Photo 19 — Additional Photos 15



Photo 20 — Additional Photos 16



Photo 21 — Additional Photos 17



Photo 22 — Additional Photos 18



Photo 23 — Additional Photos 19



Photo 24 — Additional Photos 20




Photo 25 — Additional Photos 21



Photo 26 — Additional Photos 22



SYL_X0218 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 27 — Additional Photos 23



SYL_X0218 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 28 — Additional Photos 24




SYL_X0218 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 29 — Additional Photos 25



SYL_X0218 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 30 — Additional Photos 26



SYL_X0218 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 31 — Additional Photos 27



SYL_X0218 · Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 32 — Additional Photos 28



Photo 33 — Additional Photos 29



Photo 34 — Additional Photos 30



Photo 35 — Additional Photos 31



Photo 36 — Additional Photos 32



Photo 37 — Additional Photos 33



Photo 38 — Additional Photos 34



Photo 39 — Additional Photos 35



Photo 40 — Additional Photos 36



Photo 41 — Additional Photos 37



Photo 42 — Additional Photos 38



Photo 43 — Additional Photos 39




Photo 44 — Additional Photos 40



Photo 45 — Additional Photos 41



Photo 46 — Additional Photos 42



Photo 47 — Additional Photos 43



Photo 48 — Additional Photos 44



Photo 49 — Additional Photos 45



Photo 50 — Additional Photos 46