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Site HOTO Report — SYL_X0589

Project Tiger - Dhaly Infratech — Alliance Computers Limited - Generated 10-Sep-2026 23:47 BD time

18% 0/0 0 0 24

FORM COMPLETION CHECKLIST OK OPEN SNAGS TOTAL SNAGS PHOTOS ATTACHED

Incomplete: the following expected fields were left blank in this submission — Handover Person, Takeover Person, DG
Present Status, Site Type, BTS Type, Site Sharing, Site Photo, DG Meter Photo, Fuel Gauge Photo.

SITE & HANDOVER DETAILS

SITE CODE SYL_X0589 ZONE Sylhet
HOTO DATE 2026-09-04 DISTRICT Sylhet
HANDOVER ORG — TAKEOVER ORG _
HANDOVER PERSON Not Filled TAKEOVER PERSON Not Filled
HANDOVER PHONE — TAKEOVER PHONE _
INSPECTED BY MD KABIR HOSSEN[] SECURITY GUARD _

ACCESS KEY HANDED OVER — SITE TYPE Not Filled
BTS TYPE Not Filled

SHARED WITH OPERATOR Not Filled SHARED OPERATOR NAME _

GENERATOR INFORMATION

DG BRAND — GENSET ASSET NO. —
CAPACITY (KVA) — TYPE —
FUEL TANK CAPACITY — PRESENT RH —
FUEL (NO WATER) =L FUEL (TOTAL) —L
WATER AMOUNT — L FUEL AMOUNT (WORD) —
DG SITE TYPE — DG LOCKED AFTER FUELING —
DG PRESENT STATUS Not Filled GENSET ON ALARM —

BATTERY BRAND

BATTERY AH

ATS BRAND

RH METER TYPE

KEY TYPE

KEY STATUS — DG ROOM

Site HOTO Report — SYL_X0589

BATTERY SERIAL —

ENGINE SERIAL —

ATS MODE —

LAST SERVICE DATE —

KEY STATUS — BTS —
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ACTIVE DG — CONNECTED FUEL TANKS —

FAULTY/DISCONNECTED DG — FAULTY/DISCONNECTED —
TANKS

SNAGS FOUND (0)

No snags logged for this visit.

DEFICIENCIES & SAFETY REMARKS

DG MAJOR —
DEFICIENCIES

SAFETY REMARKS —

GENERAL REMARKS  Placeholder visit auto-created from HOTO Telegram group photos on 2026-09-09. Technical fields (DG
readings, checklist, snags) still need to be filled in via the app.

SITE PHOTOS

S . "'~ Photo .+ 7hoto
Not Filled gjte / Not Filled pG RH / Meter Not Filled ' Fye| Gauge

Nameplate

Additional Additional Additional Additional Additional Addi

Handed Over By - — Taken Over By - — BL Concern - Name / Signature
Date: Date: Date:
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APPENDIX — PHOTO EVIDENCE (94)

Full-size reference photos for SYL _X0589, grouped by type and numbered for cross-reference against the tables above.

I ADDITIONAL PHOTOS (94)

SYL_XO589 - Project Tiger HOTO SYL_XO0589 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 1 — Additional Photos 1 Photo 2 — Additional Photos 2

SYL _X0589 - Project Tiger HOTO SYL_XO0589 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 3 — Additional Photos 3 Photo 4 — Additional Photos 4
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SYL _X0589 - Project Tiger HOTO SYL_X0589 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 5 — Additional Photos 5 Photo 6 — Additional Photos 6

SYL_X0589 Project Tiger HOTO SYL_X0589 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 7 — Additional Photos 7 Photo 8 — Additional Photos 8

SYL_X0589 - Project Tiger HOTO SYL_X0589 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 9 — Additional Photos 9 Photo 10 — Additional Photos 10
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SYL_X0589 - Project Tiger HOTO SYL_X0589 - Project Tiger HOTO

Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time
Photo 11 — Additional Photos 11 Photo 12 — Additional Photos 12
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SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 15 — Additional Photos 15 Photo 16 — Additional Photos 16
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SYL_X0589 - Project Tiger HOTO SYL_XO0589 - Project Tiger HOTO
onal Site Photo Additional Site Photo
p-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 17 — Additional Photos 17 Photo 18 — Additional Photos 18

0589 - Project Tiger HOTO 9 - Project Tiger HOTO
onal Site Photo nal Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 19 — Additional Photos 19 Photo 20 — Additional Photos 20
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Autematic Battery Charger —
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SYL_XO0589 - Project Tiger HOTO SYL_XO0589 - Project Tiger HOTO
d onal Site Photo Additional Site Photo
ep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 21 — Additional Photos 21 Photo 22 — Additional Photos 22
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SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 23 — Additional Photos 23

SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 25 — Additional Photos 25

SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 27 — Additional Photos 27
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SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

- e
SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 26 — Additional Photos 26

SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 28 — Additional Photos 28
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SYL_X0589 - Project Tiger HOTO
Additional Site PhOto S¥lL X0589 - Project Tiger HOTO
09-Sep-2026 14:27 BD time Additional Site Photo

09-Sep-2026 14:27 BD time

Photo 29 — Additional Photos 29 Photo 30 — Additional Photos 30

SYL_X0589 - Project Tiger HOTO
Additional Site Photo

SYL_X0589 - Project Tiger HOTO

09-Sep-2026 14:27 BD time Additional Site Photo

09-Sep-2026 14:27 BD time

Photo 31 — Additional Photos 31 Photo 32 — Additional Photos 32

)
SYL_X0589 - Project Tiger HOTO

SYL_X0589 - Project Tiger HOTO Additional Site Photo
Additional Site Photo 09-Sep-2026 14:27 BD time

09-Sep-2026 14:27 BD time

Photo 33 — Additional Photos 33 Photo 34 — Additional Photos 34
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SYL_X0589 - Project Tiger HOTO
Additional Site PhOto SYL_X0589 - Project Tiger HOTO
09-Sep-2026 14:27 BD time Additional Site Photo

09-Sep-2026 14:27 BD time

Photo 35 — Additional Photos 35 Photo 36 — Additional Photos 36

SYL_XO0589 Project Tiger HOTO SYL_X0589 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 37 — Additional Photos 37 Photo 38 — Additional Photos 38

SYL_X0589 - Project Tiger HOTO Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 39 — Additional Photos 39 Photo 40 — Additional Photos 40
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SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 41 — Additional Photos 41

2026 6:42:29 pm
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SYL_X0589 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time
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Photo 45 — Additional Photos 45

SYL_X0589 - Project Tiger HOTO
ite Photo
26 14:27 BD time

Photo 42 — Additional Photos 42
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SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time
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Photo 46 — Additional Photos 46
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4 Sept 2026 6:35:12 pm

SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 47 — Additional Photos 47

W4 Sept2026 6:24:41 pm
Raipura

SYL_X0589 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 49 — Additional Photos 49

- Project Tiger HOTO

SYL_XO0589
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 51 — Additional Photos 51

- =
4 Sept 2026 6:35:29
R ra

Photo 48 — Additional Photos 48

SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 50 — Additional Photos 50

- Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 52 — Additional Photos 52
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4 Sept 2026 6:16:43 pm
- Raipura

SYL _X0589 - Project Tiger HOTO Project Tiger HOTO
Additional Site Photo te Photo
09-Sep-2026 14:27 BD time 26 1 7 BD time

Photo 53 — Additional Photos 53 Photo 54 — Additional Photos 54

SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

SYL_X0589 roject Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 56 — Additional Photos 56

SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

8

SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 57 — Additional Photos 57 Photo 58 — Additional Photos 58
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SYL_X0589 - Project Tiger HOTO SYL_X0589 - Project Tiger HOTO
onal Site Photo nal Site Photo
p-2026 14:27 BD time 0gS -2026 14:27 BD time

ept 26 5:59:21 pm
f' Raipura

SYL_X0589 Project Tiger HOTO
te Photo
26 14:27 BD time

- Project Tiger HOTO = 0 - Project Tiger HOTO
onal Site Photo nal Site Photo
ep-2026 14:27 BD time -2026 14:27 BD time

Photo 63 — Additional Photos 63 Photo 64 — Additional Photos 64
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SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

SYL _X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Photo 66 — Additional Photos 66

SYL_X0589 Project Tiger H SYL_XOSEs Project Tiger
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 67 — Additional Photos 67 Photo 68 — Additional Photos 68

SYL_X0589 - Project Tiger HOTO
Additional Site Photo

- Project Tiger HOTO

onal Site Photo 09-Sep-2026 14:27 BD time

p-2026 14:27 BD time

Photo 69 — Additional Photos 69 Photo 70 — Additional Photos 70
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Model 720

enerator Controller

SYL_X0589 - Project Tiger-HOTO
SYL_X0589 - Project Tiger HOTO Add|t|0na| Slte PhOto
Additional Site Photo 09-Sep-2026 14:27 BD time

09-Sep-2026 14:27 BD time

Photo 71 — Additional Photos 71 Photo 72 — Additional Photos 72

WALTON

SYL_X0589 - Project Tiger HOTO
Add|t|0na| Slte PhOtO S X0589% Project Tiger HOTO
09-Sep-2026 14:27 BD time acaditional SiteRELILo

09-Sep-2026 14:27 BD time

Photo 73 — Additional Photos 73 Photo 74 — Additional Photos 74

SYL_X0589 - Project Tiger HOTO SYL_X0589 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 75 — Additional Photos 75 Photo 76 — Additional Photos 76
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ontroller wodei720

SYL_X0589 - Project Tiger HOTO
SYL _X0589 -4 Project Tiger HOTO Add|t|0na| Slte PhOto
Additional Site Photo 09-Sep-2026 14:27 BD time

09-Sep-2026 14:27 BD time

Photo 77 — Additional Photos 77 Photo 78 — Additional Photos 78

SYL_X0589 - Project Tiger HOTO
Additional Site Photo SYL_X0589 - Project Tiger
09-Sep-2026 14:27 BD time Edelidleliell Sixe FroEe

09-Sep-2026 14:27 BD time

Photo 79 — Additional Photos 79 Photo 80 — Additional Photos 80

SYL_X0589 - Project Tiger HOTO SYL. 589 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 81 — Additional Photos 81 Photo 82 — Additional Photos 82
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SYL_X0589

Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

SYL_X0589 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time
Photo 83 — Additional Photos 83
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SYL_X0589 -

Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

SYL_XO0589 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time
Photo 85 — Additional Photos 85

Photo 86 — Additional Photos 86

SYL_X0589 - Project Tiger HOTO
Additional Site Photo

09-Sep-2026 14:27 BD time

SYL_X0589 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time
Photo 87 — Additional Photos 87

Photo 88 — Additional Photos 88
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SYL_X0589 - Project Tiger HOTO SYL_X0589 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 89 — Additional Photos 89 Photo 90 — Additional Photos 90

g
SYL_X0589 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:27 BD time

Project Tiger HOTO

09-Sep-2026 14:27 BD time

Photo 91 — Additional Photos 91

SYL_X0589 - Project Tiger HOTO SYL_X0589 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:27 BD time 09-Sep-2026 14:27 BD time

Photo 93 — Additional Photos 93 Photo 94 — Additional Photos 94
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