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Site HOTO Report — SYL_X0221

Project Tiger - Dhaly Infratech - Alliance Computers Limited - Generated 27-Oct-2026 02:35 BD time

100%

FORM COMPLETION

14/14

CHECKLIST OK

SITE & HANDOVER DETAILS

OPEN SNAGS

1

TOTAL SNAGS

42

PHOTOS ATTACHED

SITE CODE

HOTO DATE

HANDOVER ORG

HANDOVER PERSON

HANDOVER PHONE

INSPECTED BY

ACCESS KEY HANDED OVER

BTS TYPE

SHARED WITH OPERATOR

SYL X0221
2026-09-05
Dhaly Infratech
Md. Anwar
01734713807
Ismail Siraji
Yes
Indoor

No

GENERATOR INFORMATION

ZONE

DISTRICT

TAKEOVER ORG

TAKEOVER PERSON

TAKEOVER PHONE

SECURITY GUARD

SITE TYPE

SHARED OPERATOR NAME

Sylhet

Sunamganj

Alliance Computers Limited
Md. Ismail Hossain
01847426858

Yes

GFT

N/A

DG BRAND

CAPACITY (KVA)

FUEL TANK CAPACITY

FUEL (NO WATER)

WATER AMOUNT

DG SITE TYPE

DG PRESENT STATUS

BATTERY BRAND

BATTERY AH

ATS BRAND

RH METER TYPE

KEY TYPE

KEY STATUS — DG ROOM

ACTIVE DG

FAULTY/DISCONNECTED DG

FG Wilson

30

2000

189 L

67 L

Standard
OK

Hamko

100

Ghaddar

Digital from controller

Local Key

Local

1

0

Site HOTO Report — SYL_X0221

GENSET ASSET NO.

TYPE

PRESENT RH

FUEL (TOTAL)

FUEL AMOUNT (WORD)

DG LOCKED AFTER FUELING

GENSET ON ALARM

BATTERY SERIAL

ENGINE SERIAL

ATS MODE

LAST SERVICE DATE

KEY STATUS — BTS

CONNECTED FUEL TANKS

FAULTY/DISCONNECTED
TANKS
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2003001Y2G1
Can
5653
256 L
Two Hundred Fifty Six Liters
Yes
OK
V1H24880705
DJ32015-50099220
Auto
2026-04-30

Local



CONNECTED GENERATOR CHECKLIST & READINGS

ITEM VALUE ITEM VALUE
Earth Connection OK Yes Load Current (A) 72
Frequency (Hz) 49.3 Phase 3 Phase
Output 400 Engine Brand Perkings
Voltage L1-L2 403 Voltage L2-L3 404
Voltage L3-L1 403 Voltage L1-N 232
Voltage L2-N 233 Voltage L3-N 232
Current Line 1 24 Current Line 2 34
Current Line 3 16 N-G 1.21
Controller Status OK Black Smoke Status OK
DG Battery Charger OK ATS Physical & Functional Status oK
DG Automation (VDTC/RVDTC/Rectifier) per BL OK Fuel Preserved at Safe & Appropriate Location oK
Standard
Exhaust Fan / Ventilation Sufficient When Running OK Sufficient Water in Radiator & Battery oK
DG Radiator Condition OK DG Battery Condition oK
DG Runs in Both Auto & Manual Mode OK GENSET ON Alarm Functioning Properly OK
DG RH Meter Working Properly OK No Parts Missing (if missing, note in snags OK
below)
SNAG # SYSTEM CATEGORY COMPONENT STATUS OBSERVATIONS ACTION PHOTO

S-063 DG DG - Other water pump leakage Faulty — Open

DEFICIENCIES & SAFETY REMARKS

DG MAJOR Water pump problem
DEFICIENCIES

SAFETY —
REMARKS

GENERAL PDF checklist notes: Site ID reads 'SYL _X0221' matching filename. All checklist rows marked OK despite the

REMARKS water pump problem noted separately in remarks (radiator/water rows were checked OK, so this may be a
cooling-system component issue not captured by the standard checklist rows). DG last servicing date
recorded as 30-4-26 (2026-04-30). Fuel tank capacity notably small (260 Ltr) compared to most other sites
in this batch (2000 Ltr) - worth double-checking, could be a genuine smaller tank or a transcription/reading
error (the digit before '60' could be a '2' making 260, consistent with what was read). This site likely
already has a submitted (non-placeholder) visit in the DB per task context; use these values only to fill

gaps.
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SITE PHOTOS

Site /

Nameplate

Additional Additional

Additional

Additional

Additional

Additional

Additional

Md. Anwar
Handed Over By - Dhaly Infratech
01734713807

Date:
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Md. Ismail Hossain

Taken Over By - Alliance Computers
Limited
01847426858

Date:
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BL Concern - Name / Signature

Date:

Additi



APPENDIX — PHOTO EVIDENCE (42)

Full-size reference photos for SYL X0221, grouped by type and numbered for cross-reference against the tables above.

I REQUIRED SITE PHOTOS (3)

SYL_XO0221 - Project Tiger HOTO SYL_X0221 - Project Tiger HOTO
Site / Nameplate Photo DG RH / Meter Photo
05-Sep-2026 23:03 BD time 05-Sep-2026 23:03 BD time

Photo 1 — Site / Nameplate Photo 2 — DG RH / Meter

SYL_X0221 - Project Tiger HOTO
Fuel Gauge Photo
05-Sep-2026 23:03 BD time

Photo 3 — Fuel Gauge
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I SNAG EVIDENCE PHOTOS (1)
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SYL_X0221 - Project Tiger HOTO
Snag Photo — S-063
05-Sep-2026 23:03 BD time

i

Photo 4 — S-063 — water pump leakage

I ADDITIONAL PHOTOS (38)

SYL_X0221 - Project Tiger HOTO SYL_X0221 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:26 BD time 09-Sep-2026 14:26 BD time

SYL_X0221 - Project Tiger HOTO SYL X0221 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:26 BD time 09-Sep-2026 14:26 BD time

Photo 7 — Additional Photos 3 Photo 8 — Additional Photos 4
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SYL_X0221 - Project Tiger HOTO SYL_X0221 - Project Tiger HOTO

Additional Site Photo Additional Site Photo
09-Sep-2026 14:26 BD time 09-Sep-2026 14:26 BD time

Photo 9 — Additional Photos 5 Photo 10 — Additional Photos 6
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S o o Project Tiger HOTO SYL_X0221 Project Tiger HOTO
Additional Site Photo onal Site Photo
09-Sep-2026 14:26 BD time 09-Sep-2026 14:26 BD time

Photo 11 — Additional Photos 7 Photo 12 — Additional Photos 8
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SYL X0221 - Project Tiger HOTO
Additional Site Photo

SYL_X0221 - Project Tiger HOTO

09-Sep-2026 14:26 BD time Additional Site Photo

09-Sep-2026 14:26 BD time

Photo 13 — Additional Photos 9 Photo 14 — Additional Photos 10
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SYL_X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 15 — Additional Photos 11

SYILEX0227 Project ger HOTO SHEL i Project
Additional Site Photo Additional Site Photo
09-Sep-2026 14:26 BD time 09-Sep-2026 14:26 BD time

Photo 17 — Additional Photos 13 Photo 18 — Additional Photos 14

SYL_X0221 - Project Tiger HOTO SYL_X0221 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:26 BD time 09-Sep-2026 14:26 BD time

Photo 19 — Additional Photos 15 Photo 20 — Additional Photos 16
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SYL _X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 21 — Additional Photos 17

SYL_X0221 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 23 — Additional Photos 19

57

SYL_X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 25 — Additional Photos 21
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SYL_X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 22 — Additional Photos 18
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SYL_X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 24 — Additional Photos 20

SYL_X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 26 — Additional Photos 22
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SYL_X0221 - Project Tiger HOTO
SYL_X0221 - Project Tiger HOTO Add|t|0na| S'te PhOto
el el S0E2 Flieike 09-Sep-2026 14:26 BD time

09-Sep-2026 14:26 BD time

Photo 27 — Additional Photos 23 Photo 28 — Additional Photos 24

SYL_X0221 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

SYL_X0221 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 30 — Additional Photos 26

SYL X0221 - Project Tiger HOTO SYL_X0221 + Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:26 BD time 09-Sep-2026 14:26 BD time

Photo 31 — Additional Photos 27 Photo 32 — Additional Photos 28
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SYL_X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 33 — Additional Photos 29

SYL_X0221 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

SYL_X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 37 — Additional Photos 33
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SYL_X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 34 — Additional Photos 30

S¥YL_X022): Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 36 — Additional Photos 32
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SYL_X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 38 — Additional Photos 34
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SYL_X0221 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 39 — Additional Photos 35

SYL_X0221 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 41 — Additional Photos 37
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SYL _X0221. - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:26 BD time

SYL_X0221 Project Tiger HOTO

Additional Site Photo
09-Sep-2026 14:26 BD time

Photo 42 — Additional Photos 38
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